




RFIs & Submittals

Focus first on the RFIs and submittals most likely to impact your project

SmartPM automatically maps your open RFIs and submittals against your schedule and identifies which items pose the greatest risk to project delivery. Data flows in automatically from Forma Build, part of the Autodesk Forma® industry cloud, and a purpose-built AI agent links each item to the specific activities it threatens - **so the ones that matter stop hiding in a flat list.**

Ranked by Priority, **Not by Date Opened**



Impact-Based Prioritization

By linking RFIs and submittals to your schedule, SmartPM takes the guesswork out of prioritization. Know which items need attention first and when they could impact your project.



Automatic Sync

RFI and submittal data flows from Forma Build into SmartPM and keeps updating in the background. No exports, no re-keying, and no parallel spreadsheets going stale.



Documented Accountability

Track every RFI and submittal from request to resolution, including response times, due dates, and potential project impacts. Know where delays occurred, who was responsible, and how they affected the work.



A Defensible Ask

Walk into any owner or trade conversation with the impact in hand: not **"please answer this RFI,"** but **"if this isn't answered within four days, structural steel could be delayed."**