



# Automated Project Controls and Schedule Analytics

Manage schedules proactively, build trust across all stakeholders, and minimize end-of-project surprises.



## SmartPM's Mission is Simple:

### Keep Projects on Time, on Budget, and Out of Court.

SmartPM transforms your existing schedules into clear, real-time analytics, helping you and your project teams spot red flags early, address them proactively, and keep every stakeholder aligned from bid day to closeout.



#### Built for Construction

Created by industry veterans who've lived the scheduling problem—and solved it.



#### Stay Ahead of Risks

Identify risks early and take action before they become major issues.



#### Optimize & Execute

Keep teams aligned with accurate, forecasts that improve planning and productivity.

# 90%

Reduction in Analysis Time

# \$M+

Millions Avoided in Legal Fees

# \*4x

Improvement in Schedule Compliance

\*Based on a 2024 SmartPM Customer Survey

# The Hidden Risks That Drain Time & Money

---

## #1

**Delayed Visibility**

**Increases Costs & Overtime**

Unchecked schedule slips can force weekend work, extend overhead, or cause massive scheduling headaches.

## #2

**Unclear Changes**

**Cause Claims & Disputes**

Schedule changes can derail a project unless you see and address them in near-real time.

## #3

**Lack of Accountability**


**Causes Breakdowns**

Without clear schedule performance tracking, risks go unnoticed, teams get misaligned, and delays pile up.



# SmartPM Turns Complex Schedules into Clear Action Items

SmartPM turns your existing schedules into clear, real-time dashboards, providing early warnings for critical risks and simple reports that show exactly where to focus next. Armed with these insights, everyone on the project stays aligned and keeps every phase on track.



**Schedule Quality**



**Digital Gantt**



**Dashboards & Trends**






**Automated & Custom Reports**

# Proactive Oversight at Every Phase of Construction

Pre-Construction

Active Construction

Closeout



Validate schedules for feasibility. Avoid unrealistic timelines from Day 1.


Track updates and potential slips. Adjust manpower or sequencing before it's too late.

Minimize Claims & Disputes. Finalize deliverables with full schedule transparency.



# Eliminate Surprises, Accelerate Success

## Real-Time Delay Analysis




Validate whether construction is stalling and uncover exactly where and why to make smart decisions faster—no extra consultants required.



“CPM scheduling works when you can quickly see and quantify each delay or compression. We make that visibility automatic, so teams can solve problems in real time instead of explaining them after the fact.”

-**Michael Pink**, CEO & Founder of SmartPM

## Predictive End Dates



Rely on forecasted milestone completions that have been proven within days of actual finish, so you can confidently set timelines and expectations.

# Change Impact & Transparency

## Reactive & Proactive Change Analysis

### Model

Select Model


| Name  | Schedules | Conditions |  |
|---|-----------|------------|--|
| <input type="radio"/> All Schedules                   | 13        | 0          |  |
| <input checked="" type="radio"/> Accelerated Workweek | 1         | 1          |  |
| <input type="radio"/> Construction Only % Complete    | 13        | 1          |  |
| <input type="radio"/> Windows Analysis                | 7         | 1          |  |
| <input type="radio"/> Change order concrete           | 13        | 1          |  |

Quickly see how existing or proposed changes affect your schedule, preventing workflow disruptions and hidden delays.

## Proactive Risk Management

Spot potential disruptions early, clarify responsibilities, and resolve issues without last-minute chaos.

## Transparent Schedule Controls



SmartPM ensures every update aligns with reality—tracking progress, identifying risks, and keeping teams accountable.



# Onboard Quickly, See Results Immediately

---

“We built SmartPM for construction projects of all shapes and sizes. We designed it so that even non-schedulers can interpret the data quickly—that’s how you drive real accountability.”

-**Michael Pink**, CEO & Founder of SmartPM

**No specialized training required.**



## Simple Onboarding

Upload your schedule files; SmartPM handles the analytics.



## Collaborative Support

Our team assists with advanced scenarios if issues arise.



## Become the Expert

SmartPM will make you the smartest person in the room.



## Clear Outcomes

Identify risks earlier, reduce extended overhead, and smooth out the final push.

“

If your company wants to leverage data-driven, decision-making processes, and needs true insights into what's really happening with the schedules on their projects, SmartPM is the product I would recommend.

**Denton Perreault**

Vice President of Construction



[Read The Full Story](#)





# Ready to **unlock** the full potential of your schedule data?

Join hundreds of owners & contractors who leverage SmartPM to maximize project success.

Start Your Project Controls Journey

[Request a Demo](#)

